

ACTIONABLE × FOCUS4WARD · STAGE 2 PROPOSAL

The audit set the diagnosis. Now let's build the **engine**.

Collaboration proposal · Stage 2 — Build & Scale

Prepared by Miri Blum, Focus4ward · for Nicolas Rieul, Co-Founder & Co-CEO, Actionable · August 2026

A follow-up to the marketing audit presented August 12

02 • THE ASK

What you asked for, in one document.

You validated the audit direction on August 12 and asked for one document for your ARR-plan re-sync: timeline, budget, roles and KPIs, events included, and clearly what's mine to run versus what isn't.

Timeline

September to December, then how the work continues into 2027. Sequenced from the 30/60/90 in the audit.

Budget

What buys what: my retainer, freelance resources, activities and tools, one-off projects.

Roles + KPIs

Who does what, who I'm accountable for, and how we'll know it's working.



03 • THE AMBITION

Your 2027 target runs on **pipeline**.

Your own ARR plan puts one number under the €7M target: pipeline needs to reach ~€8.5M a year, roughly 2.7x today's rhythm. Founder-carried acquisition built the first €1.7M. It doesn't 2.7x on its own, and building toward that gap, alongside sales, is what this engagement is for.

2.7x

PIPELINE MULTIPLE IN YOUR PLAN

Your assumption, not mine to guarantee. It also assumes a very high close rate on that pipeline.

80

NAMED FRENCH ACCOUNTS

From your own ICP work: 80 real Tier 1-2 accounts out of 340 in France. Small enough to name, big enough to need a system.

France ≠ US

WORTH NAMING NOW

You're a known name in French retail and CX. That 2.7x is built on France. It's a different, likely bigger, pipeline ask outside it.

One more honest flag: 80 named accounts is not 80 equal outcomes. A small number of large accounts, as S1 already shows, can carry most of the ARR. Worth watching, not something either of us can size precisely yet.



04 • THE SHAPE OF THE WORK

Quick wins, mid-term, long-term.

Some of this pays back inside FY2026. Some compounds into 2027. You already know rebrand and SEO/GEO take longer, this just sequences everything against that.

QUICK WINS

- Full positioning locked: ICP, champion narrative, the story everything else builds from
- Sales enablement built on it: proof pages, case studies, decks unified, not just tech collateral
- Brand cleanup on the current site, new pages added
- G2 profile live
- Nicolas's LinkedIn rhythm starts
- Sept 9 funding announcement run cleanly
- Sept committed events run smoothly, maximised
- Content machine set up and running (results come after, the machine starts now)

MID-TERM

- ABM live on the 80 named accounts
- Category content publishing, category hub in build
- Persona doc from won-deal forensics
- Ipsos partner pointer made public
- Later-year events maximised: Biarritz, AFRC, All4Customer, Argus Factory

LONG-TERM

- "Predictive CX" defined, published, defended
- Rebrand landed, SEO/GEO compounding
- AI engines start naming Actionable (Trakkr)
- Inbound arriving already knowing the category



Simple, and the same language as **sales**.

We're drawing on a track record with comparable B2B enterprise sales-led motions (Aprovall and others), pattern-matched, openly labeled as that, not an Actionable prediction. What's still missing is Actionable-specific history: average basket, product roadmap, how upsell moves the number, which is why this isn't a worst/mid/best forecast dressed up as fact.

Two primary KPIs

- **Marketing-originated pipeline.** Opportunities that started with a marketing initiative: an event, a campaign, a piece of content, a partner intro.
- **Marketing-attributed pipeline.** Sales-sourced opportunities we touched and pushed forward: ABM, content, a case study that closed the loop.

Opportunities, not closes: we don't own whether a deal closes, and this is the same language sales already uses.

Supporting KPIs

Secondary metrics that show us day to day whether we're on track. They support the two primary numbers, they don't replace them:

- AI visibility (Trakkr)
- Website traffic
- MQL / SQL volume
- Conversion rate at each stage of the funnel



06 • ROADMAP

Roadmap to December.

This is what we're aiming for. It depends on the support I get, freelance and agency availability, and decisions on your side, a real plan, not a fixed schedule.

Sept 1-30

Quick wins. Positioning and messaging locked. Persona doc started with your Head of Sales. Brand cleanup on the current site. G2 profile live. Nicolas's LinkedIn rhythm starts. Sept 9 event activated.

Oct 1-31

The machine goes public. Proof pages live. Content publishing starts. ABM running on the 80. PR groundwork. Ipsos pointer made public. Rebrand brief in progress. All4Customer activated.

Nov - Dec

Starting to compound. Category hub and SEO/GEO live. Event follow-up sequences running. First Trakkr movement expected.

2027

Still building, not autopilot. Content, ABM, events and partner co-marketing continue and deepen. The rebrand launch is a strong candidate for early 2027, once the foundation is solid and past the busiest, most agency-booked months of Q4. It's a visual refresh, not a name change, so nothing about waiting costs you the brand equity you've already built. US stream opens with its own lead, own budget, own sequencing (see 08).



The calendar is already full.

As we said: the job isn't adding events, it's maximising each one commercially. Target accounts, invitations, outreach before, testimonials during, systematic follow-up after.

DATE	MOMENT	STATUS	BUDGET
Sept 9	Funding announcement + press release	Planned	—
Sept 10	Client event, new offices	To confirm	—
Sept 23	CX breakfast, Carré Édouard VII	Confirmed	~€10K
Oct 1	Vertone B2B CX lab + Google Startup Day	Confirmed	—
Oct 5	Palmes de la Relation Client, AFRC	To explore fast	—
Oct 6-8	One to One IA x Expérience Client, Biarritz	Confirmed	~€25K
Oct 13	Medallia World Tour, Paris	To explore	—
Nov 17	Argus Factory, insurance panel	Confirmed	—
Dec 3	Tendances Clients 2027	To explore	—
Mar 2027	One to One Retail E-commerce, Monaco	Strategic priority	~€50K

Not doing: All4Customer for Tech and Tech for Retail, both declined on bandwidth-to-ROI. Two new sales hires start Sept 28; Biarritz is their first outing.



Who executes, who's accountable.

I direct all of it. Even where a freelancer or agency does the work, I brief, supervise and answer for whether it's good.

WORKSTREAM	WHO EXECUTES	WHAT I'M ACCOUNTABLE FOR
Positioning, messaging, category definition	MIRI	I produce it
Marketing strategy, plan, budget, KPI reporting	MIRI	I produce it, answer for the spend
Persona work from won-deal forensics	MIRI with HEAD OF SALES	I produce it, Head of Sales brings the data
Content: category hub, proof pages, SEO and GEO	MIRI + FREELANCE	I brief, set the standard, sign off
Rebrand and new site	MIRI + AGENCY	I brief, select the agency, sign off
Nicolas's LinkedIn and the company page	MIRI writes, Nicolas signs off	Editorial system, drafts, cadence, measurement
ABM on the 80 named accounts	MIRI + FREELANCE	Target selection, messaging, orchestration
Events, incl. where a supplier runs logistics	MIRI + FREELANCE	Commercial plan before/during/after. Converting the room is the job, not logistics
PR, from the Sept 9 announcement onward	MIRI + AGENCY	Story, brief, agency selection, sign-off
Partner channel, starting with the public Ipsos pointer	ACTIONABLE with MIRI'S support	Playbook and co-marketing plan, I support the negotiation
CRM and funnel instrumentation	ACTIONABLE with MIRI'S support	I set the requirements, you own the build (LinkedIn Ads + Lemlist access: week-one need)
Outbound prospecting: sequences, calls, the pipeline number	SALES	The one line that isn't mine. I own what outbound walks into



08 • THE US STREAM

Not a **copy-paste**.

Not a translation of the French playbook either. US CTR on brand terms is 0.37% against France's 22.8%: the US doesn't know you yet, and won't learn from a French approach pasted over.

What building for France gives the US

Category hub, proof pages, G2 presence and AI-answer visibility, built EN-first through this engagement. By the time the US stream opens, some of the shelf is already stocked.

What's separate

The US needs its own lead, its own budget line, and its own plan. Whatever exists there stays outside this proposal. We scope it together, with real information, when the US stream opens.



Every euro with a purpose.

You asked for the budget built backwards from the objectives, not forward from a fixed envelope. That’s the right instruction, and in practice it’ll be a mix: some assumptions, some benchmarked against comparable engagements where I had a real envelope to work from, since there’s no Actionable history yet. A mutual build, delivered in the first couple of weeks of the engagement.

BLOCK	WHAT IT BUYS	SEPT-DEC 2026 (ESTIMATED)
Miri’s retainer (Focus4ward)	Marketing leadership and day-to-day execution, both, per D-2026-003: €1,350 HT/day. Proposed pace: 2 days spread across the week, €2,700/week. If it’s not enough once we’re in it, we add, but this is where I’d start.	€10,800 per month (4 weeks)
Freelance resources	Content, design, paid social, events, product marketing. Under my direction, people I’ve worked with for years and vouch for the outcome.	TBD
Activities, media, tools	Committed events: ~€10K (Sept 23) + ~€25K (Biarritz) = ~€35K. Plus ABM media, PR, funnel tooling.	~€35K + TBD
Project investments	Rebrand and new site, sized by the brief. Domain: a separate decision, order of magnitude only.	TBD

We scope every TBD line as we go, and you approve every part of it: real quotes for real must-haves, not guesses. If we agree the engagement now, I use the last two weeks of August to build the full budget, on your desk by September 1.





Let's build something **real.**

We agreed on the direction in the audit. This is the plan to make it happen, starting now and building it together as we go. What I need is the engagement itself, ideally through December: two days a week, starting September.

Miri Blum · Focus4ward · miri@focus4ward.co

Confidential, prepared for Actionable · companion to the Stage 1 audit (agreement D-2026-003)