

ACTIONABLE × FOCUS4WARD · STAGE 2 PROPOSAL

The audit set the diagnosis. Now let's build the **engine**.

Collaboration proposal · Stage 2 — Build & Scale · Appendix to agreement D-2026-003

Prepared by Miri Blum, Focus4ward · for Nicolas Rieul, Co-Founder & Co-CEO, Actionable · August 2026

A follow-up to the marketing audit presented August 12

02 • THE ASK

What you asked for, in one document.

You validated the audit direction on August 12 and asked for one document for your ARR-plan re-sync: timeline, budget, roles and KPIs, events included, and clearly what's mine to run versus what isn't.

Timeline

September to December, then how the work continues into 2027. Sequenced from the 30/60/90 in the audit.

Budget

What buys what: my retainer, freelance resources, activities and tools, one-off projects.

Roles + KPIs

Who does what, who I'm accountable for, and how we'll know it's working.

03 • THE AMBITION

Your 2027 target runs on **pipeline.**

Your own ARR plan puts one number under the €7M target: pipeline needs to reach ~€8.5M a year, roughly 2.7x today's rhythm. Founder-carried acquisition built the first €1.7M. It doesn't 2.7x on its own, and building toward that gap, alongside sales, is what this engagement is for.

2.7x

PIPELINE MULTIPLE IN YOUR PLAN

Your assumption, not mine to guarantee. It also assumes a very high close rate on that pipeline.

80

NAMED FRENCH ACCOUNTS

From your own ICP work: 80 real Tier 1-2 accounts out of 340 in France. Small enough to name, big enough to need a system.

France ≠ US

WORTH NAMING NOW

You're a known name in French retail and CX. That 2.7x is built on France. It's a different, likely bigger, pipeline ask outside it.

One more honest flag: 80 named accounts is not 80 equal outcomes. A small number of large accounts, as S1 already shows, can carry most of the ARR. Worth watching, not something either of us can size precisely yet.

04 · THE SHAPE OF THE WORK

Quick wins, mid-term, long-term.

Some of this pays back inside FY2026. Some compounds into 2027. You already know rebrand and SEO/GEO take longer, this just sequences everything against that.

QUICK WINS

- Brand cleanup on the current site, new pages added
- Proof restored: case-study pages sales can send
- Decks unified on one story
- G2 profile live
- Nicolas's LinkedIn rhythm starts

MID-TERM

- ABM live on the 80 named accounts
- Category content publishing, category hub in build
- Events maximised commercially, before/during/after
- Ipsos partner pointer made public
- Persona doc from won-deal forensics

LONG-TERM

- "Predictive CX" defined, published, defended
- Rebrand landed, SEO/GEO compounding
- AI engines start naming Actionable (Trakkr)
- Inbound arriving already knowing the category

05 • HOW WE KNOW IT'S WORKING

Simple, and the same language as sales.

I don't have Actionable-specific history yet: I don't know your average basket, your product roadmap, or how upsell moves the number, so I won't hand you a fabricated worst/mid/best forecast dressed up as fact. What I do have is a track record on comparable B2B enterprise sales-led motions (Aprovall and others), and that's what I'm drawing on here, openly labeled as pattern-matching, not an Actionable prediction.

The two numbers I track

- **Marketing-originated pipeline.** Opportunities that started with us: an event, a campaign, a piece of content, a partner intro.
- **Marketing-attributed pipeline.** Sales-sourced opportunities that we touched and pushed forward: ABM, content, a case study that closed the loop.

Why this, not MQLs or SQLs

It's opportunities, not closes, since I don't own whether a deal closes. It's the same language sales already uses, so there's nothing to translate and nothing to fight over. If I generate more opportunities, that earns more budget. That's the whole mechanism.

06 • ROADMAP

Roadmap to December.*

One possible shape, not a commitment. It depends on the support I get, freelance capacity, and decisions on your side. *See the note below.

Sept 1-30	Quick wins. Positioning and messaging locked. Persona doc started with your Head of Sales. Brand cleanup on the current site. G2 profile live. Nicolas's LinkedIn rhythm starts. Sept 9 event activated.
Oct 1-31	The machine goes public. Proof pages live. Content publishing starts. ABM running on the 80. PR groundwork. Ipsos pointer made public. Rebrand brief in progress. All4Customer activated.
Nov - Dec	Compounding. Category hub and SEO/GEO live. Event follow-up sequences running. First Trakkr movement expected.
2027	Still building, not autopilot. Content, ABM, events and partner co-marketing continue and deepen. The rebrand launch is a strong candidate for early 2027, once the foundation is solid and past the busiest, most agency-booked months of Q4. It's a visual refresh, not a name change, so nothing about waiting costs you the brand equity you've already built. US stream opens with its own lead, own budget, own sequencing (see 08).

**Rebrand timing needs a real look: good agencies book out October-November, and launching a new look into the noisiest, busiest weeks of the year is a real risk, not just a scheduling question.*

The calendar is already full.

Nicolas's own read, and I agree: the job isn't adding events, it's maximising each one commercially. Target accounts, invitations, outreach before, testimonials during, systematic follow-up after.

DATE	MOMENT	STATUS	BUDGET
Sept 9	Funding announcement + press release	Planned	—
Sept 10	Client event, new offices	To confirm	—
Sept 23	CX breakfast, Carré Édouard VII	Confirmed	~€10K
Oct 1	Vertone B2B CX lab + Google Startup Day	Confirmed	—
Oct 5	Palme de la Relation Client, AFRC	To explore fast	—
Oct 6-8	One to One IA x Expérience Client, Biarritz	Confirmed	~€25K
Oct 13	Medallia World Tour, Paris	To explore	—
Nov 17	Argus Factory, insurance panel	Confirmed	—
Dec 3	Tendances Clients 2027	To explore	—
Mar 2027	One to One Retail E-commerce, Monaco	Strategic priority	~€50K

Not doing: All4Customer for Tech and Tech for Retail, both declined on bandwidth-to-ROI. Two new sales hires start Sept 28; Biarritz is their first outing.

Who executes, who's accountable.

I direct all of it. Even where a freelancer or agency does the work, I brief, supervise and answer for whether it's good. What changes line to line isn't whether I'm on it, it's who does the doing.

WORKSTREAM	WHO EXECUTES	MY ACCOUNTABILITY
Positioning, messaging, category definition	MIRI	I produce it
Marketing strategy, plan, budget, KPI reporting	MIRI	I produce it, answer for the spend
Persona work from won-deal forensics	MIRI with HEAD OF SALES	I produce it, Head of Sales brings the data
Content: category hub, proof pages, SEO and GEO	FREELANCE	I brief, set the standard, sign off
Rebrand and new site	AGENCY	I brief, select the agency, sign off
Nicolas's LinkedIn and the company page	MIRI writes, Nicolas signs off	Editorial system, drafts, cadence, measurement
ABM on the 80 named accounts	MIRI + FREELANCE	Target selection, messaging, orchestration
Events, incl. where a supplier runs logistics	FREELANCE	Commercial plan before/during/after. Converting the room is the job, not logistics
PR, from the Sept 9 announcement onward	AGENCY	Story, brief, agency selection, sign-off
Partner channel, starting with the public Ipsos pointer	ACTIONABLE	Playbook and co-marketing plan, I support the negotiation
CRM and funnel instrumentation	ACTIONABLE	I set the requirements, you own the build (LinkedIn Ads + Lemlist access: week-one need)
US stream	TBD	Framework and oversight once it opens, see 08
Product marketing as features ship	FREELANCE	I brief and set the standard
Outbound prospecting: sequences, calls, the pipeline number	SALES	The one line that isn't mine. I own what outbound walks into

"Who executes" is the hands-on work I don't have the hours for. "My accountability" is what you're paying Focus4ward for. I'm one person and this needs a small team behind me, even at five days a week.



08 • THE US STREAM

Not a **copy-paste**.

Not a translation of the French playbook either. US CTR on brand terms is 0.37% against France's 22.8%: the US doesn't know you yet, and won't learn from a French approach pasted over.

What the French foundation already gives the US

Category hub, proof pages, G2 presence and AI-answer visibility are built EN-first. By the time the US stream opens, some of the shelf is already stocked.

What's separate

The US needs its own lead, its own budget line, and its own plan. I have very little visibility into the US market today. Whatever exists there stays outside this proposal. We scope it together, with real information, when the US stream opens.

Every euro with a job.

You asked for the budget built backwards from the objectives, not forward from a fixed envelope. That's the right instruction, and it's why this is orders of magnitude now, costed properly as the first deliverable in month one.

BLOCK	WHAT IT BUYS	SEPT-DEC 2026
Miri's retainer (Focus4ward)	Marketing leadership and delivered work, per D-2026-003: €1,350 HT/day (one day = 8 hours, not a fixed weekday). Proposed pace: 2 days a week, €2,700/week. If it's not enough once we're in it, we add, but this is where I'd start.	€10,800 per 4-week month
Freelance resources	Events, content, design, paid social, product marketing. Under my direction, billed at their rate, no markup.	TBD
Activities, media, tools	Committed events: ~€10K (Sept 23) + ~€25K (Biarritz) = ~€35K. Plus ABM media, PR, funnel tooling.	~€35K + TBD
Project investments	Rebrand and new site, sized by the brief. Domain: a separate decision, order of magnitude only.	TBD

TBD isn't a placeholder I forgot to fill in: it means real quotes, from the agencies we pick together, once the plan is agreed. I use freelancers and agencies I've worked with for years. If we agree the engagement now, I use the last two weeks of August to build the full budget, on your desk by September 1.

Quick wins, mid, long: same two **metrics**.

We measure everything from day one. Some of it just takes longer to compound. Two KPI categories, not a scoreboard of ten.

Awareness (leading indicator)

- Category searches exist and grow
- AI engines name Actionable on buyer questions (Trakkr, monthly, from a 0-of-23 baseline)
- LinkedIn engagement on category content

Pipeline (the number that matters)

- Marketing-originated pipeline
- Marketing-attributed pipeline, touching all 80 named accounts in some form



Let's build something **real.**

This is a plan, not a commitment to every line in it. What I need now is the engagement itself, ideally through December: two days a week, starting September. Everything else here, we build and arbitrate together as we go.

Miri Blum · Focus4ward · miri@focus4ward.co

Confidential, prepared for Actionable · companion to the Stage 1 audit (agreement D-2026-003)